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Hawthorne Lane Construction Update

June 11, 2019
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Phase 2
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Completed Vs. 
Current Work 

• Several Traction Power 
Substations 

• Track work 
• Hawthorne Lane Bridge -

resume in fall 2019

• Underground work 
• Sewer
• Storm Water
• Water Line
• Most Overhead 

Catenary System 
(OCS) Foundations

• Conduit Installation

Completed Current

• Portion of track work 
completed
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Hawthorne Lane Bridge

• Winter 2018 - Girders out of  
tolerance 

• Contractor has ordered new 
girders to be manufactured

• Fall 2019 - Work to resume on 
the bridge  

• Spring 2020 - Bridge Opening
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Hawthorne Lane Bridge

Therefore, the City is working closely with 
the contractor to re-sequence work in 
other parts of the project in an effort to 

complete the project. 
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Re-sequencing Work 

June 3, 2019 – Phase 1 taken out of service & replaced with CityLYNX Connector 
Bus Service 

• Raise platforms and upgrade power
• Streetcar service will resume along existing line with opening of Phase 2
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Re-sequencing Work

• Contractor has requested & City is considering advancement of 
track work through intersection of Hawthorne Lane & 7th Street 
while the girders are being manufactured. 

• Full closure; Day and night work 

• Potential dates: July 15 to August 12 

• Discuss the benefits to the community and project 

• Hear community input
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July/August 2019 Closure Spring/Summer 2020 Closure

• Track work can be completed 
this summer 

• School is out– less traffic 

• 28-day closure, saving 2-3 
months on overall schedule

• 2-way traffic would be 
restored in this intersection 
from late summer 2019  
through the remainder of the 
project. 

• Track work cannot be done 
until the bridge reopened 
(Spring 2020) 

• School is in– increased traffic 

• 48-day closure

• 2-way traffic would be 
restored to this area from until 
after the track work is complete 
in late summer of next year 
(2020). 

Comparison of Closure Timing
7th St / Hawthorne Ln 

o Remaining WB Track work proceed to Bay St and 5th St after closure
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7th St/ Hawthorne Ln Closure
Residential and Business Access
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Traffic Control 
Parking Restrictions

Insert detour map
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Traffic Control
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Traffic Control Enhancements 
During Closure

Lessons learned from June 2017 
intersection closure:

• Enhanced CMPD Police 
enforcement 

• Temporary Multi-way Stops 
installed within neighborhood

• Variable Message Signs  (more 
signs and further from closure)

• Increased Detour Signage/ “Local 
Traffic Only” Signage 
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Impact to Overall Schedule

Anticipated Milestones 

Spring 2019  City requested FTA time extension

Summer 2019 Girders Remanufactured
Proposed Completion of track through 
Hawthorne & 7th

Fall 2019  Hawthorne Bridge Work to Resume

Spring 2020 Hawthorne Bridge Complete

Summer 2020 Contractor Testing

Fall 2020 CATS Testing

Late 2020/Early 2021 CityLYNX Gold Line Phase 2 Complete



Communications

CATS Communications

• Monthly digital newsletters

• Regular updates on 
@CityLYNXupdates (Twitter) and 
Facebook

• Regular road closure updates on 
project website: RideTransit.org
• Select Transit Planning
• Select CityLYNX Gold Line 

Phase 2

• Email blasts via NotifyMe

• Monthly meetings with Elizabeth 
Community Association

• Strategy sessions with Charlotte 
Communications & Marketing

Inspection Staff

• Door-to-door 
canvassing as needed

• Daily (or as necessary) 
phone and in-person 
communication with all 
impacted property 
owners

• Email blasts 
(information specific to 
your property and 
properties adjacent as 
needed)

Example of newsletter



o Email alerts - Notify Me

o www.ridetransit.org

How You Can Stay Informed on Gold Line

Stay Connected
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http://www.ridetransit.org/

